

INITIATIVE FOR THE INTEGRATION OF THE  
REGIONAL INFRASTRUCTURE IN SOUTH AMERICA  
IIRSA



**WORK MEETING OF THE GTE  
OF THE PROJECT: “EXPORTS THROUGH  
POSTAL SERVICES FOR MIPyMEs”**

Work Plan for 2009



Buenos Aires, May 19<sup>th</sup>, 2009






## Work Plan for 2009 – Tentative Schedule

ACTIVITY	1 Qr.	2 Qr.	3 Qr.	4 Qr.
<b>Meeting of the Technical Executive Group (GTE, in Spanish)</b>				
<ul style="list-style-type: none"> <li>Preparation and performance of the GTE</li> </ul>				
<b>Course for “Exporta Fácil” Consultants</b>				
<ul style="list-style-type: none"> <li>To identify ECT specialists to attend the course</li> </ul>				
<ul style="list-style-type: none"> <li>To establish the space</li> </ul>				
<ul style="list-style-type: none"> <li>To develop didactic material</li> </ul>				
<ul style="list-style-type: none"> <li>To perform the course</li> </ul>				
<ul style="list-style-type: none"> <li>To validate the course and consolidate material</li> </ul>				
<b>Uruguay</b>				
<ul style="list-style-type: none"> <li>Conclusion of the Technical Cooperation</li> </ul>				
<ul style="list-style-type: none"> <li>First monitoring visit</li> </ul>				



## Work Plan for 2009 – Tentative Schedule

ACTIVITY	1 Qr.	2 Qr.	3 Qr.	4 Qr.
<b>Chile</b>				
• Pre-diagnosis visit – Phase I		■		
• Pre-diagnosis visit – Phase II			■	
<b>Perú</b>				
• Development of monitoring methodology		■	■	
• First monitoring visit			■	
<b>Colombia</b>				
• Visit of the Colombian delegation to Brazil			■	
• Performance of Technical Cooperation			■	■
<b>Bolivia</b>				
• Pre-diagnosis visit – Phase I			■	
• Pre-diagnosis visit – Phase II				■



## Work Plan for 2009 – Tentative Schedule

ACTIVITY	1 Qr.	2 Qr.	3 Qr.	4 Qr.
<b>COUNTRY A</b>				
• Technical Cooperation Agreement				
• Visit of the country A to Brazil				
• Performance of the Technical Cooperation				
<b>COUNTRY B</b>				
• Technical Cooperation Agreement				
• Visit of the country A to Brazil				
• Performance of the Technical Cooperation				
<b>Related projects</b>				
<i>Definition of the projects to be developed</i>				
• To define a study group				
• To develop a work plan				
• I Development of the project				