



# IIRSA

INITIATIVE FOR THE INTEGRATION OF REGIONAL INFRASTRUCTURE IN SOUTH AMERICA



EXECUTIVE STEERING COMMITTEE

## 2005 Tentative Schedule of Activities

### Monthly Schedule of Activities

ACTIVITIES	DATE	PLACE
<b>MARCH</b>		
Technical Visit on AIC 2005-2010 Project – Palhoça-Osorio Duplication (Rodovia Mercosur)	14 and 15	Brasilia, Brazil
Technical Visit on the Project EMEs Exports – Evaluation and planning of actions for the implementation of the project in the Peruvian market	14 al 18	Lima, Peru
Technical Visit on AIC 2005-2010 Project – Construction of Salvador Maza-Yacuiba Bridge	18	Buenos Aires, Argentina
Technical Visit on AIC 2005-2010 Project – Lima – Tingo María – Pucallpa Road, Pucallpa Port and Logistic Center and Modernization of El Callao Port (first stage)	28 and 29	Lima, Peru
<b>APRIL</b>		
<a href="#">GTE Amazon Hub</a>	7 and 8	Brasilia, Brazil
<a href="#">GTE AIC Monitoring MERCOSUR-Chile countries and Bolivia</a>	11 to 15	Buenos Aires, Argentina BID-INTAL Headquarters
<b>MAY</b>		
<a href="#">GTE AIC Monitoring Andean countries, Brazil, Guyana and Suriname</a>	9 to 13	Caracas, Venezuela CAF Headquarters
VESA Workshop Venezuela (*)	16 to 17	Caracas, Venezuela
VESA Workshop Paraguay (*)	24 to 25	Asuncion, Paraguay
CCT Mission to Uruguay	26 al 27	Montevideo, Uruguay

ACTIVITIES	DATE	PLACE
<b>JUNE</b>		
Visit to IADB, IMF and WB by CDE authorities	13 to 16	Washington, USA
VESA Workshop Peru (*)	16 to 17	Lima, Peru
<b>JULY</b>		
VESA Workshop Colombia (*)	6 to 7	Bogota, Colombia
Presidency/Vice-presidencies - CCT Meeting	19	Buenos Aires, Argentina BID-INTAL Headquarters
<a href="#">National Coordinators Meeting</a>	20	Buenos Aires, Argentina BID-INTAL Headquarters
<b>AUGUST</b>		
<a href="#">GTE Paraguay-Parana Waterway Hubs</a>	1	Asunción, Paraguay
<a href="#">GTE MERCOSUR-Chile and</a>	2	Asunción, Paraguay
<b>SEPTEMBER</b>		
VESA Workshop Suriname	7 to 8	Paramaribo, Suriname
VESA Workshop Ecuador	19 to 20	Quito, Ecuador
VESA Workshop Bolivia	22 to 23	La Paz, Bolivia
<b>OCTOBER</b>		
VESA Workshop Uruguay	11 to 12	Montevideo, Uruguay
<b>NOVEMBER</b>		
VESA Workshop Guyana	3 to 4	Georgetown, Guyana
CCT Meeting	7	Asunción, Paraguay
<a href="#">Workshop on Planning Experiences</a>	8	Asunción, Paraguay

ACTIVITIES	DATE	PLACE
<a href="#">National Coordinators Meeting</a>	9	Asunción, Paraguay
VESA Workshop Argentina	14 to 15	Buenos Aires, Argentina
VESA Workshop Brazil	22 to 23	Rio de Janeiro, Brazil
<a href="#">VESA Regional Workshop</a>	30	Buenos Aires, Argentina
National Coordinators Meeting (1/2 day)	30	Asunción, Paraguay
<b>DECEMBER</b>		
National Coordinators Meeting (half day)	1	Asunción, Paraguay
<a href="#">CDE Meeting</a>	1 to 2	Asunción, Paraguay

(\*) Special missions of the CCT and/or national workshops foreseen in the work plan of the Sectoral Process on Financing Instruments will be organized immediately after these workshops.