


VII Meeting of IIRSA National Coordinators

Action Plan 2006
Draft to be discussed



Asunción, November 9th 2005





Strategic objectives 2006-2010

Courses of Action

- **Implementation**
- **Planning – Stage II**
- **Sectoral Processes – New Approach**
- **Outreach Activities**



AIC Implementation

Implementation Agenda Based on Consensus

Monitoring system
and intensive management
of projects

- Launching
- Start-up
- Maintenance

- CN: 1 responsible for the project
- CCT: focal points for each project
- Secretariat: monitors follow-up and implements online system




Implementation

Complementary Actions

- Engage economic authorities in the following:
 - Financing
 - Budget allocation priority
 - Removal of obstacles that require authorities' intervention
- Outreach activities: communicate project progress



Planning
Activities 2006





Planning

Improve the capacity for formulating,
preparing and evaluating projects

Actions

- Collect institutional information and training
- Institutional support to countries (programs in force)
- Database: update
- Portfolio update: ins and outs
- Invite new governmental “partners” to participate



Sectoral Processes

- Border Crossings: workshop to analyze results. Identification of new border crossings.
- New approach to PSI:
 - Energy: Incorporate results from the South Gas Pipe Network
 - TICs – Roaming
 - Workshop and GTE on logistics
- IIRSA projects supported by mechanisms of mutual guarantees



Outreach Activities

- Launch IIRSA's Network
- IIRSA – Civil Society: enlarge outreach and participation activities; design a work methodology
- Website:
 - Translate it into English
 - Incorporate new contents
- Issue a new IIRSA document: Economic and Social Environmental Issues: Analysis and Grounds