

OF THE REGIONAL INFRASTRUCTURE IN SOUTH AMERICA IIRSA (in Spanish)

WORK MEETING OF THE GTE OF THE PROJECT:

"EXPORTS THROUGH POSTAL SERVICES FOR MIPYMES"

Progress of the project: "Exports through Postal Services"



OBJECTIVE

To foster the inclusion of the micro, small and medium-sized companies of the country in the international market, by means of the implementation of a simplified exports system through postal services



ACTIONS PLANNED IN EACH COUNTRY

- Formal expression of interest IIRSA survey
- Technical pre-diagnosis visit
- Former actions
- Technical cooperation agreement
- Technical visit to a country that has implemented the project
- Implantation of the project Technical Cooperation
- Accompaniment and control







PROGRESS

COUNTRY	SURVEY	PRE-DIAGNOSIS	COOPERATION AGREEMENT	IMPLEMENTATION
ARGENTINA			current phase	
BOLIVIA				
BRAZIL				
CHILE		current phase		
COLOMBIA				current phase
ECUADOR			current phase	
GUIANA			·	
PARAGUAY				
PERÚ				
SURINAME				
URUGUAY				
VENEZUELA				



ACTIONS PLANNED FOR 2009

- Installation of the Technical Executive Group in the IIRSA.
- 2º training course for consultants.
- "Exporta Fácil" new functionalities.
- Associated projects TICs (Information and Communication)

Technologies):

Foreign trade information system

Connections with Electronic Business

Means of payment



Thank you very much!

ROSE MARY ANTUNES

Telephone: (+5561) 3311 6928

Fax: (+5561) 3311 6687

e-mail: rose.mary@mc.gov.br



PERÚ

WHAT DOES "EXPORTA FÁCIL" MEAN IN PERÚ?

Utilization of the postal services and infrastructure of SERPOST S.A. to export physical assets that weigh less than 30 Kg. through a simplified exports system.





PERÚ

RESULTS

2007

- ♦ Simplified amount USD 2,000
- System via web
- **♦** Invoice and sales receipt
- **♦ 15 offices that render the service**
- **♦ 11 benefited regions**
- **♦ 200 users**
- ♦ 837 shipments
- ♦ USD 208,000 FOB

UP TO MARCH 2009

- ◆ Simplified amount USD 2,000 (soon: USD 5,000 and USD 10,000)
- System via web
- **♦** Invoice and sales receipt
- **♦** 68 offices that render the service
- **♦ 24 benefited regions**
- **♦** 800 users
- ♦ 5,700 shipments
- USD 2 millions FOB
- **♦** Self-insurance
- Guide of containers and packaging
- Only website





PERÚ

RESULTS









URUGUAY

THE PROJECT TODAY

- System via web application
- Exports up to US\$ 3,500
- Beneficiaries: Mipymes
- Customs brokers participate, without charging fees or costs
- Pilot only with the Public Postal Operator





URUGUAY

STEPS TO BE FOLLOWED


- Training for beneficiaries
- Certificates of origin with differential prices
- Export tax exonerations for the users of the system
- To develop a tailored insurance service





BRAZIL

EVOLUTION OF BRAZILIAN EXPORTS THROUGH POSTAL SERVICES - US\$ Millions





BRAZIL

THE PROJECT TODAY

- Revision of the limit used for the service:
 US\$ 50,000
- Development of new functionalities for "Exporta Fácil"





COLOMBIA

THE PROJECT TODAY

- Completed Pre-diagnosis
 November of 2008
- Signing of the Memorandum of Understanding Cartagena, December 2nd, 2008
- <u>Joint declaration of the governments of Colombia and Brazil</u>
 Visit of the President Álvaro Uribe to Brasilia in February of 2009
- Visit of the Colombian team to Brazil
 July of 2009





COLOMBIA

<u>framework of the Annual Meeting of</u> <u>Governors of the IDB.</u> Medellín, March 27th to 31st, 2009, "Expodesarrollo 2009" ("Expodevelopment 2009")

Presentation of the project to international investors and national Mipymes.

Register of the trademark "Exportafácil
Colombia" and resources appropriation
for the systematization and modernization
of technology







COLOMBIA

Institutions of the local work group

Coordination and strategy entities:



Ministerio de Comercio, Industria y Turismo

República de Colombia



Ministerio de Comunicaciones República de Colombia













COLOMBIA

Institutions of the local work group

Financing

Implementation of the project

➤ Visit of the Government of Colombia to Brazil – July 5th, 2009

Source: Program: "Casos Exitosos BID" (IDB Successful Cases")

Technical Cooperation: ADC (CAF, in Spanish) – IIRSA

Financed: US\$ 15,000

Implementation of the project

Source: Fomin Exportafácil – UPAEP

Financed: US\$ 55,000

To be financed: US\$ 360,000

Sources: IDB – ADC (BID – CAF, in Spanish, respectively)





ARGENTINA

THE PROJECT TODAY

• Pre-diagnosis report: completed





ECUADOR

THE PROJECT TODAY

Pre-diagnosis report: completed





CHILE

THE PROJECT TODAY

- Pre-diagnosis visit carried out in April of 2009
- Elaboration of the Pre-diagnosis report to be presented in June of 2009





VENEZUELA

THE PROJECT TODAY

• Pre-diagnosis report: completed

