



**MEETING OF THE EXECUTIVE TECHNICAL GROUP ON  
FREIGHT TRANSPORT AND LOGISTICS**

**September 13 and 14, 2016  
Bogotá, Colombia**

# Next Steps and Work Plan 2017

# NEXT STEPS

ACTIVITIES	RESPONSIBLE PARTY	DEADLINE
Upload presentations and list of participants to the COSIPLAN website	CCT Secretariat	Week of September 19
Send Meeting Report to National Coordinators and participants	CCT Secretariat	Week of September 26
Send comments on the Report	Countries	Week of October 24
Upload the Report to the COSIPLAN website	CCT Secretariat	Week of October 24

# EXPERT NETWORK

ACTIVITIES	RESPONSIBLE PARTY	DEADLINE
Include list of prioritized topics in the Meeting Report	CCT Secretariat	September 26
Make adjustments to the proposed operation and send to the countries	Consulting team + CCT Secretariat	October 10
Send comments on the proposal	Countries	October 24
Include in the Work Plan 2017	National Coordinators	December 1

Launch of REXLOG: first quarter of 2017

# STUDY ON LOGISTICS CHAINS IN THE MCC HUB

ACTIVITIES	RESPONSIBLE PARTY	DEADLINE
Make adjustments to the TOR and refer them to the countries	Consulting team	October 10
Send comments on the new version of the TOR	Countries	October 24
Hold a Webex meeting <ul style="list-style-type: none"><li>–Resolve additional comments</li><li>–Finish agreement on scope, activities, outputs, and work schedule</li><li>–Prioritize 2017 activities</li><li>–Define a working group for the countries</li></ul>	Countries + Consulting team + CCT	November 1
Include in the Work Plan 2017	National Coordinators	December 1

# DATA AND COLLECTION MECHANISM

ACTIVITIES	RESPONSIBLE PARTY	DEADLINE
Include the list of data agreed upon in the Meeting Report	CCT Secretariat	September 26
Incorporate a working group into the REXLOG to specify the information to be collected, analyze the collection mechanisms, and establish a work plan	Countries	First quarter of 2017

# COURSE ON FREIGHT TRANSPORT AND LOGISTICS

ACTIVITIES	RESPONSIBLE PARTY	DEADLINE
Make adjustments to content/tools to hold a new edition in 2017	IDB	
Identify audiences within the public sector (subnational governments) and number of persons for a 4 <sup>th</sup> edition	Countries	October 30
Suggest new topics to develop courses	Countries	October 30
Include the fourth edition of the course in the Work Plan 2017	National Coordinators	December 1